REDACTED PUBLIC COPY — client name, price, and calendar dates removed

PROJECT COMMAND CENTER PROPOSAL

AI-Powered Analytics Dashboard MVP

Software delivery proposal for Client name redacted: Build a modern, high-performance web dashboard with real-time reporting and AI-assisted weekly summaries for executive teams. This scoped engagement is structured around 3 defined deliverables, with delivery planned over 10 weeks 6 days dated delivery plan and commercial scope held within the stated estimate range.

- Client: Client name redacted
- Engagement: Scoped engagement
- Timeline: 10 weeks 6 days delivery plan
- Start: Start date redacted
- Deadline: Deadline redacted
- Estimate: Price range redacted

PROPOSAL POSITIONING

The proposal is framed as a focused scoped engagement with 3 core scope items and 3 defined deliverables. The presentation below improves specificity and structure without extending the underlying scope beyond the current source.

DELIVERY BASIS

The delivery plan runs from the requested start date of Start date redacted through the agreed deadline of Deadline redacted. Each phase has a dated working window so reviews, QA, and handoff land on or before the final closeout milestone.

ESTIMATED DURATION	DEADLINE	DELIVERABLES	PRICE RANGE	RISK LEVEL
10 weeks 6 days delivery plan	**Deadline redacted**	**3**	**Price range redacted**	**Moderate**

PROJECT SUMMARY

What this phase is intended to accomplish

Software delivery proposal for Client name redacted: Build a modern, high-performance web dashboard with real-time reporting and AI-assisted weekly summaries for executive teams. This scoped engagement is structured around 3 defined deliverables, with delivery planned over 10 weeks 6 days dated delivery plan and commercial scope held within the stated estimate range.

SCOPE AND DELIVERABLES

Defined working scope and concrete outputs

The proposal is framed as a focused scoped engagement with 3 core scope items and 3 defined deliverables. The presentation below improves specificity and structure without extending the underlying scope beyond the current source.

Scope

- Product discovery, workflow definition, and success criteria alignment
- Application UX, implementation, QA, and staged release planning
- Operational handoff for launch, monitoring, and iteration

Deliverables

- Prioritized product requirements and user flow specification
- Application interface designs and engineering-ready implementation plan
- Tested software release candidate with deployment and support notes

TASK BREAKDOWN AND TIMELINE

Delivery schedule and milestone sequencing

The delivery plan runs from the requested start date of Start date redacted through the agreed deadline of Deadline redacted. Each phase has a dated working window so reviews, QA, and handoff land on or before the final closeout milestone.

DISCOVERY WINDOW	**Discovery and planning**	discovery, requirements framing, architecture validation, and backlog setup
EXECUTION WINDOW	**Execution and reviews**	UX design, core feature implementation, and integration work
QA WINDOW	**QA and final revisions**	QA, bug resolution, acceptance review, and release preparation
HANDOFF WINDOW	**Handoff and closeout**	production rollout planning, training, and handoff

RISKS AND ASSUMPTIONS

Dependencies that shape delivery confidence

The delivery plan assumes the review cadence and input availability described below. Current risk is assessed as moderate based on the stated dependencies and constraints.

Key Risks

- Late product decisions can reshape implementation scope
- Third-party dependency changes may affect feature sequencing

Assumptions

- A client product owner can provide prompt requirement decisions
- Existing systems and APIs needed for delivery are available for testing

PRICE RANGE / ESTIMATE BREAKDOWN

Commercial framing tied to the current scope

This estimate reflects the scope, deliverables, and sequencing described in this proposal. It should be treated as a scoped range rather than an open-ended expansion of work.

Price range redacted

The current estimate range of Price range redacted is presented as a scoped commercial envelope for the work listed in this document.

PRICING BASIS

Range pricing is tied to the defined scope, 3 listed deliverables, and the 10 weeks 6 days delivery plan.

INCLUDED WORK

The estimate is intended to cover discovery, execution, review, and handoff only where those activities are explicitly reflected in the scope and task breakdown.

CHANGE CONTROL

Any expansion beyond the documented scope, deliverables, or review cadence should be treated as additional work and re-estimated before approval.